
PROJECT BOND ISSUE AUTHORIZED

REMAINING 

AVAILABLE 

FUNDING AS 

OF 10/1/15

DESCRIPTION
STATUS/

TIMELINE
UPDATES

2008 Proposition 1 & 2: Public 

Safety and Street Improvements

2009 General 

Obligation 

Bonds

$10,600,000.00 $0.00

$6.4 M in public safety facilities. 

$4.35M in street improvements 

– Cibolo Valley Drive.

Completed in early 2011.

2008 Proposition 3: Drainage 

Improvements - Town Creek 

Regional Detention

2011 General 

Obligation 

Bonds

$5,500,000.00 $3,876,191.00

Lessen storm water runoff 

impacts of upstream 

developments by creating 

capacity to mitigate more 

frequent storm events.

Project scope complete.  

Plans at 30%.  

Construction expected 

Spring 2016.

No Change - Utility 

Conflicts being 

addressed 

2008 Proposition 3: Drainage 

Improvements - Town Creek West 

Drainage Phase II

2013 General 

Obligation 

Bonds

$3,700,000.00 $3,728,364.00

Detention and additional 

channelization to address storm 

water impacts from continuing 

residential development 

upstream.

Project scope complete. 

Plans at 30%.  

Construction expected 

Spring 2016.

No Change - Utility 

Conflicts being 

addressed 

2008 Proposition 4: Quality of Life - 

Ball Field Construction

2011 General 

Obligation 

Bonds

$3,300,000.00 $2,283,256.00

Land acquisition for a 

community park and 

construction of a competition 

ball field complex.

Area has been identified.  

Design in process.  

Construction expected to 

begin in 2016.

50% Plans go to Parks 

and Recreation 

Commission, 

10-7-15 Advertising 

for Bids is scheduled 

for October 30, 2015 

2008 Proposition 5: Quality of Life - 

Community Center

2013 General 

Obligation 

Bonds

$4,800,000.00 $4,488,500.00

Construction of a multi-use 

community events facility. 

Amenities include athletic 

courts, concession areas, 

meeting rooms, recreation & 

youth activity areas.

Area has been identified.  

Design in process.  

Construction expected to 

begin in 2016.

Awaiting Direction on 

Possible Change to 

Scope of Project

Total $27,900,000.00 $14,376,311.00

GENERAL OBLIGATION BONDS - 2008 PROPOSED PROJECTS



PROJECT BOND ISSUE AUTHORIZED

REMAINING 

AVAILABLE 

FUNDING AS OF 

10/1/15

DESCRIPTION
STATUS/

TIMELINE
UPDATES

2013 Proposition 1:  

Road and Sidewalk 

Improvements

2014 General 

Obligation Bonds
$2,050,000.00 $1,847,680.00

North 

Main/FM1103 

Intersection 

improvements 

and Borgfeld 

Sidewalks.

Intersection plans being 

developed. 

Construction early 2016.

Intersection Plans at 40%.  

Going to TxDOT S. A. Office for review.   

Scheduled for Bidding 11/12 - 2015

Borgfeld sidewalk extension on hold for 

ROW Acquisition

2013 Proposition 2: 

Fire Station 

improvements

2014 General 

Obligation Bonds
$825,000.00 $701,098.00

Refurbish fire 

station #1 by 

expanding living 

quarters and 

office space.

Initial plans complete. 

Construction expected to 

begin in winter of 2015.

Working on CMAR Pricing and Contract

Total $2,875,000.00 $2,548,778.00

GENERAL OBLIGATION BONDS - 2013 PROPOSED PROJECTS



PROJECT BOND ISSUE AUTHORIZED

REMAINING 

AVAILABLE 

FUNDING AS 

OF 10/1/15

DESCRIPTION
STATUS/

TIMELINE
UPDATES

2014 Proposition 2: 

Fire Station # 3

2015 General 

Obligation Bonds
$4,000,000.00 $500,000.00

Construction of fire 

station #3 at Weidner and 

FM 1103. Additional 

$3.5M authorized and 

expected to be issued in 

2017

Begin site work 

and design in 

2016.

No change

2014 Proposition 3: 

Road Improvements -

Haeckerville Rd

2015 General 

Obligation Bonds
$2,500,000.00 $2,500,000.00

Haeckerville Road 

improvements from 

Lower Seguin to IH-10 to 

include drainage 

enhancements, road 

widening, rehabilitation 

and resurfacing.

Issue RFQ for 

Engineering in 

winter of 2015.  

Construction 

expected to begin 

Spring 2016.

No Change - 

RFQ Notices to 

be Advertised 

Mid-October 

2015

Total $6,500,000.00 $3,000,000.00

GENERAL OBLIGATION BONDS - 2014 PROPOSED PROJECTS



PROJECT BOND ISSUE AUTHORIZED

REMAINING 

AVAILABLE 

FUNDING AS OF 

10/1/15

DESCRIPTION
STATUS/

TIMELINE
UPDATES

FM 78 Sewer Main Project

Easements being acquired, 

construction expected winter 2015.  

Bid Notices Issue 

10/2/15 - Bids to be 

opened 10/30/15

Town Center water plant project

currently in design and engineering, 

construction in winter of 2015. 

Bid Notice to be 

Issued Mid-

November, 2015

REVENUE BONDS

Water & Wastewater 

Infrastructure

2012 Revenue 

Bonds
$8,000,000.00 $7,487,586.00

Construction of water 

storage and 

distribution facilities to 

interstate highways and 

extending wastewater 

lines along FM78.


